
Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2664X          

0001 Pay Period End Date: 05.13.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.17.2016

Contract Location:

 

Contractor:

COMMONWEALTH ELECTRIC CO OF THE MIDWEST

1901 Y STREET, STE 100

PO BOX 80638

 

Date Awarded: 12.04.2015

12.23.2015

Date Let:

HIGH TOWER MAST NO. 7

11.19.2015

Estimate Type: PROG

Phone:

(402)474-1341

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0638

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22664  000 M-680-9(1210) 680 0.36  ELEC

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2664X          

0001 Pay Period End Date: 05.13.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.17.2016

$52,938.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $.00 $.00 $.00
Stockpiled Materials $14,949.00 $.00 $14,949.00

Gross Earnings $14,949.00 $.00 $14,949.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $14,949.00 $.00 $14,949.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$14,949.00 $.00 $14,949.00

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$52,938.78

05.13.2016 05.13.2016

05.13.2016

Fox, Mike

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

05.16.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.16.2016   



Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2664X          

0001 Pay Period End Date: 05.13.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 295.000 147.50

295.000 147.50

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.32 31.000 71.92

31.000 71.92

0.000 0.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.99      1.16 21.000 24.36

21.000 24.36

0.000 0.00

0.000 0.00

0003

EACHCONTRACTOR FURNISHED SIGN DAY
0003 

0030.80      1,745.00 1.000 1,745.00

1.000 1,745.00

0.000 0.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

A010.20      1,050.00 10.000 10,500.00

10.000 10,500.00

0.000 0.00

0.000 0.00

0005

EACHLUMINAIRE, TYPE HML-A-1KW
0005 

A018.30      40,450.00 1.000 40,450.00

1.000 40,450.00

0.000 0.00

0.000 0.00

0006

EACHHIGH MAST LIGHTING UNIT, TYPE T-140
0006 

Contracted 52,938.78

Current 52,938.78

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 52,938.78

Current 52,938.78

In place 0.00

This Estimate 0.00

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2664X          

0001 Pay Period End Date: 05.13.2016
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Nebraska Department of Roads Date: 05.17.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A018.30      HIGH MAST LIGHTING UNIT, TYPE T-140

Project 22664  000   

Prpsl Line Nbr 0006

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

651742    

140' Highmast tower

1.00 14,949.00S.P. Initial Payment0001

$14,949.00Total for stockpile nbr 1: 1.00

$14,949.00Total for proposal line nbr 0006: 1.00

$14,949.00Total for item code A018.30: 1.00

$14,949.00Total remaining for contract:




